

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Minor Irrigation - Construction of anicut across Adarugedda near Adaru (V), Parvathipuram (M), Vizianagaram District - Revised administrative approval for an amount of Rs.7,58,31,960/- under Tribal Sub Plan - Accorded - Orders Issued.

-----

IRRIGATION AND CAD (MINOR.I) DEPARTMENT

G.O.Rt.No.1452

Dated:07-11-2008

Read the following:-

- 1.G.O.Rt.No.1926 I&CAD(Minor.I)Dept.,dated 19.12.2005.
- 2.From the Chief Engineer, Minor Irrigation, Lr.No. DCE.Spl (OT(D)/AEE2/TSP/VZA/06,dated 8.1.2008 addressed to Engineer-in-Chief (IW),Hyderabad.
3. From the Chief Engineer, Minor Irrigation, Lr.No. DCE.Spl (OT(D)/AEE2/TSP/VZA/06,dated 28.3.2008 addressed to Engineer-in-Chief (IW),Hyderabad.
4. From the ENC(IW) Lr.No.EMC/IW/P&M/EE.III/ DEE.10/AEE/Res/05, dated 16.4.2008.

@@@

ORDER

In the G.O. first read above, Government have accorded administrative approval for an amount of Rs.415.00 lakhs for construction of anicut across Adarugedda near Adaru (V), Parvathipuram (M), Vizianagaram District under Tribal Sub Plan.

2. The Chief Engineer, Minor Irrigation in the letter 2nd read above, has informed that the above work was entrusted to M/s U.A.N.Raju Constructions Ltd.,Seetampeta, Visakhapatnam at +4.55% Excess over ECV of Rs.3,49,48,580/- with stipulation to complete the work in 18 months and the work was in progress. The anicut design was referred to Chief Engineer, Central Designs Organization. As per the approved designs of anicut by Chief Engineer, Central Designs Organization, the revised estimate is necessitated and amount worked out to Rs.7,81,11,000/-including Tender Premium against original sanction of Rs.415.00 lakhs which works out to 88.22% excess and requested for approval of the revised estimate.

3. The Engineer-in-Chief (IW) in the letter 4th read above has informed that the meeting of the Committee of Chief Engineers held on 1.3.2008 discussed the revised estimate proposals

submitted by the Chief Engineer, Minor Irrigation and recommended revised estimate for an amount of Rs.7,58,31,960/- for the work "Construction of anicut across Adarugedda near Adaru (V), Parvathipuram (M), Vizianagaram District subject to the condition that the Field Officers are responsible for correctness of quantities, data and arithmetic calculations.

4. Government after careful examination hereby accord revised administrative approval for an amount of Rs.7,58,31,960/- (Rupees seven crores fifty eight lakhs thirty one thousand nine hundred and sixty only) for the work "Construction of anicut across Adarugedda near Adaru (V), Parvathipuram (M), Vizianagaram District" subject to the condition that the Field Officers are responsible for correctness of quantities, data and arithmetic calculations.

5. The expenditure sanctioned above shall be debited to the Head of Account "MH 4702 COL on MI Schemes - MH 796 TSP - GH(11) Normal State Plan - SH(12) -530 Major works- 531 other expenditure".

6. This order issues with the concurrence of Finance (Expr.PW.I) Department vide their U.O.No.10765/994/Expr.PW.I/ 2008, dated 1.9.2008.

{BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH}

S.P. TUCKER  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Minor Irrigation, Hyderabad.

The District Collector, Vizianagaram.

The Superintending Engineer, Irrigation Circle, Bobbili,  
Vizianagaram District.

Copy to:

The Finance (Expr.PW)Department.

The OSD to M(Minor Irrgn).

The PS to Prl.Secretary (Irrgn).

The PA to Special Secretary.

SF/SCs.

// Forwarded by Order //

SECTION OFFICER